Attachment 5
Project Schedule

ID |Task Name Duration Start Finish 2 2013
Apr| a Jun[Jul Aug e [Oct] o DecJan| e MarlApr] a Uun|Jul Aug e [Oct] o DecJan| e MarlApr| a
1 Project Administration 460 days Mon 6/6/11 Fn 3/8/13 E (o S —— S e 3N SE erarrry 3[8
2 |Labor Compliance 360 days Fri 9/30/11 Thu 2/14/13
3 |Reporting 336 days  Fri 11/25/11 Fri 3/8/13 .‘,._._M.‘.MA..__,,,,,,.,; ———————————————— |
4  |Land Purchase/Easement 120 days Fri 4/15/11 Thu 9/29/11 ——— 9/29
5 |Assessment and Evaluation 60 days Fri 4/15/11 Thu 7/7/11 « e |
6 |Environmental Documentation 120 days  Fri5/27/11  Thu 11/10/11 ) 1o
7  |Final Design 80 days Fri8/5/11  Thu 11/24/11 - 11/24
8 |Permitting 100 days Fri7/8/11  Thu 11/24/11 : e 11/24
9 |Construction Contracting 60 days  Fri11/25/11  Thu 2/16/12 S 2/16
10  |Construction Administration 240 days Fri2/17/12  Thu 1/17/13 e - - e 1/17
11 |Mobilization and Site Preparation 10 days Fri 2/17/12 Thu 3/1/12 @3 ;
12 |Project Construction 239 days Fri 3/2/12  Wed 1/30/13 - — — e 1/30
13 |Performance Testing and Demobilization 210 days Fri 4/27/12  Thu 2/14/13 AR 2/14
14 |Environmental Compliance/Mitigation/ 200 days Fri2/17/12  Thu 11/22/12 ——
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